

WEEK OF (MONDAY)
JUN JUL AUG SEP OCT NOV DEC JAN.2017 FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
6 1 1 2 4 1 1 2 1 8 1 2 2 5 1 1 2 3 1 1 2 3 7 1 2 2 5 1 1 2 2 9 1 2 3 6 1 2 2 6 1 2 2 3 1 1 2 1 8 1 2 2 5 1 1 2 3 1 1 2 3 7 1 2 2 4 1 1 2 2 9 1 2 3 6 1 2 2 4 1 1 2
Academic Calendar
FALL SEMESTER
FB
Fall Brk
TG
Thanksgiving
SPRING SEMESTE
SB
Spring Break
Exams
FALL SEMESTER
TG
Thanksgiving
PHASE 1: DISCOVERY & ANALYSIS
PHASE 1:
Project Set-up: Data Gathering and organization; base map preparation
Work Session 1: Site Analysis / Interviews
W
Assessments Tasks
Work Session 2: Review of Preliminary Analysis Findings / Preliminary Directions
W
PHASE 2: FRAMEWORK PLAN ALTERNATIVES
PHASE 2:
Round One Framework Alternatives - Preliminary Development
Work Session 3: Round One Framework Alternatives Work Session
W
Framework Alternative Advancement
Work Session 4: Round Two - Advanced Framework Review
W
Development of Preliminary Draft Framework Plan
Work Session 5: Preliminary Draft Framework Plan Review
W
PHASE 3: FRAMEWORK PLAN DEVELOPMENT
PHASE 3:
Draft Framework Development and Documentation
Clemson Review Period
Clemson Review
Work Session 6: Review of Draft Framework Plan and Documentation
W
Final Documentation
Final Presentation
W